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AGENCY PURPOSE/PROJECT INITIAL TOTAL     ESTIMATED TOTAL 
PROJECTED COST

REVISED TOTAL CURRENT REVISED 
TOTAL

TYPE OF FUNDING EST. START   

Initial Cost Date of Revision COMPLETION 

1 Arkansas State 
University - Mid-South - 
MOF #05563

Reynolds Center Learning Success Center 
and Library Renovations. This project will 
include the renovation and modernization 
of the building's two largest student-serving 
spaces. Renovations to the Learning 
Success Center will include the creation of 
more flexible study and tutoring areas, and 
upgrades to the Testing Center to meet 
certification requirements. Library 
renovations will include updating study 
rooms and reducing the height and number 
of book stacks to create adaptable learning 
and study spaces. These renovations will 
be the first major update to the Reynolds 
Center since it opened in 2000. 

$2,000,000.00 $2,000,000.00 100% Millage 5/1/2026 
8/31/2026

2 Arkansas Tech 
University - MOF #05560

Corley Hall Roof Replacement. This project 
is for the replacement of an aged roof and 
infrastructure roofing system. 

$800,000.00 $800,000.00 Facilities repair and 
renovation reserves 

100%

3/1/2026 
12/31/2026

3 Arkansas Tech 
University - MOF #05561

Tucker Chiller Project. This project is for 
the replacement of obsolete chill water 
supply equipment and subsequent 
infrastructure. 

$1,800,000.00 $1,800,000.00 Facilities repair and 
renovation reserves 

100%

3/1/2026 
3/1/2027

4 Ozarka College - MOF 
#05556

Melbourne Administration Building Roof 
Replacement/Repair.

$500,000.00 $500,000.00 Plant fund reserves 
100%

5/1/2026 
12/31/2026

5 University of Arkansas - 
Fayetteville - MOF 
#05361B

Maple Hill Residence Hall Central. This 
project is approximately 195,000 sq. feet 
residence hall that will contain student 
rooms, bathroom facilities, study spaces, a 
resident life director apartment, student 
amenity space, a general use classroom, 
and other miscellaneous spaces. Site 
placement and careful design allowed for 
an increased number of beds than 
originally anticipated, with the current count 
at 746 beds. The 100 seat classroom was 
removed from scope to maximize the 
increased housing demand. 

$10,000,000.00 $135,000,000.00 1/30/2026 $142,200,000.00 Student 
Services/Housing 

reserves to be 
replaced with bond 

proceeds 100%

9/1/2024 
6/30/2027
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6 University of Arkansas - 
Little Rock - MOF 
#05564

Fribourgh Hall Planetarium Equipment. This 
renovation project for the Planetarium 
includes the purchase and installation of 
new projection system equipment, sound 
and lighting system equipment, fixed 
seating, and related electrical, low voltage, 
and construction work. 

$1,450,000.00 $1,450,000.00 Cash funds 52%, 
Private donor funds 

48%

2/28/2026 
6/30/2027

7 University of Arkansas 
for Medical Sciences - 
MOF #05562

Rodney Parham Imaging Center - PET/CT. 
This project is to purchase and install an 
additional General Electric Omni Legend 
21cm PET CT to the shell space at the 
Health Specialty Center - Imaging Suite at 
the Urology Center (approximately 1,000 
sq. feet). 

$2,471,824.00 $2,471,824.00 Revenues 51%, Health 
Services and 

Resources 
Administration grant 

funds 49%

3/1/2026 
9/30/2028

8 University of Arkansas 
for Medical Sciences - 
MOF #05514A

West Central Energy Plant Boiler 
Replacement. The existing 24,000 MBH 
boiler in the West Central Energy Plant is 
being decommissioned and replaced with 
two smaller, more efficient 12,000 MBH 
boilers. The initial cost was 
engineering/design fees only.

$133,500.00 $133,500.00 1/22/2026 $1,921,661.00 West Central Energy 
Plant Reserves 100%

10/1/2025 
6/30/2029
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