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Job CA0601

Hwy. 70 - Sevier St. (Widening) (F)
Letting Date: December 2018 7
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Comparison of Bids Recelved

INTERSTATE 30 WIDENING = SALINE COUNTY

Johnson Brothers Corp. Other Bidder
Days Bid 1,290 Days 1,571 Days
November 2022 August 2023

Bid Amount $187.3 Million $303.4 Million

Job CA0601 Detalls

Letting Date December 2018
Work Order Issued February 2019
Time Charges Began May 2019 (90 Day Flex Schedule)

Current Est. Completion Date  January 2025




Lowest Responsible Bidder

Arkansas Law:
A.C.A. § 27-67-206 (c) New Construction Generally - Definitions

“All new construction work shall be done by contract, and all contracts for the work shall
be let to the lowest responsible bidder.”

Federal Law:
23 C.F.R. § 635.114(a) Award of Contract and Concurrence in Award

“Federal-aid contracts shall be awarded only on the basis of the lowest responsive bid
submitted by a bidder meeting the criteria of responsibility as may have been established
by the State DOT in accordance with § 635.110.”

ARDOT Standard Specifications for Highway Construction (2014):
Section 103.02 Award of Contract

“Award of the Contract...to the lowest responsive and qualified bidder whose proposal
complies with all the requirements prescribed.”




Lowest Responsible Bidder

* Prequalification
* Performance Bond

« Reasonable Schedule



Prequalification Questionnaire Update

 Additional Questions Regarding
Uncompleted Projects

« Additional Criminal Background
Questions

* Experience Record Responses Now
Required

— Previously Optional for Arkansas
_icensed Contractors




Performance Bond Update

« Performance and Payment Bonds Required on All Projects

« Added Language to Performance Bonds
— Effective Beginning with January 2023 Bid Letting
— Limits Abllity of Bonding Company to Rehire Defaulted Contractor

“The Arkansas State Highway Commission reserves the right

to refuse the terminated Principal from being selected by the
Surety to perform and complete the outstanding work.”




Reasonable Schedule

Cost-Plus-Time

Bid for Award

A (cost) + € (time) = Consideration

Bidder Bid Days Bid x Road User Cost
Amount

Low Bid $187.3M $99.4M $286.7M
1,290 Days x $77,000

Second Low Bid $303.4M $121.0M $424.4M
1,571 Days x $77,000



Independent Cost Estimates (ICE)

« Large Capital Improvement Projects Using Cost-Plus-Time Bid
e Service Is Provided by On-Call Consultants
« Experienced in Heavy Civil and Transportation Estimating
« Estimating Consultants Comprised of Former Contractors
* Prepare a Cost and Time Estimate for Projects
« Contractor-Style, Production-Based Estimates

« Used by Department in Evaluation of Bid Proposal



Saline County (Benton) Work Zone
Before and After Crash Statistics / Speed Enforcement Camera

28% Decrease - Total
35% Decrease - CMV

Total Crashes 1,900 Warnings
86 370 Citations

Commercial
Motor
Vehicle Total
(CMv) Crashes
Crashes 55
39

2022 2023

August, September and October
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